TableVI-4. LONG-TERM PLANNING STRATEGY SUMMARY (1)

Time frame
for accom-
plishing
Order of Circle"A" Future action future action
Element implementation priority Current status required required (2)
Inbound channels to 1 5 In PED (3) Complete PED Short term
50-foot depth and construct
Widening turn at Sewells 2 10 (tie) N/A Obtain formal Short term
Point (K-1) anchorage to local sponsor
50-foot depth (4) support and
funding for
PED
Outbound channels to 3 2and 9 Authorized for Obtain formal Mid term
to 55-foot depth construction local sponsor
support and
funding for
PED
Widening turn at Sewells 4 15 N/A Obtain formal Mid term
Point (K-1) anchorage to local sponsor
55-foot depth (4) support and
funding for

PED



TableVI-4. LONG-TERM PLANNING STRATEGY SUMMARY (1)

(Cont'd)
Time frame
for accom-
plishing
Order of Circle"A" Future action future action
Element implementation priority Current status required required (2)
Elizabeth River and 5 6 and Authorized for Obtain formal Long term
Southern Branch Channels 10 (tie) construction local sponsor
to 45-foot depth support and
funding for
PED
Southern Branch Channel 6 12 Authorized for Obtain formal Long term
(Upper Reach) to 40-foot construction local sponsor
depth support for
completion of
PED
Inbound channels to 7 7 (tie) Authorized for Complete PED Long term
55-foot depth and 14 construction
Extend life of Craney Concurrent 3 Feasibility report Complete feasibility Mid term
Island Dredged Materid with channel underway report and initiate
Area elements PED



TableVI-4. LONG-TERM PLANNING STRATEGY SUMMARY (1)

(Cont'd)
Time frame
for accom-
plishing
Order of Circle"A" Future action future action
Element implementation priority Current status required required (2)
Port development of Concurrent 4 Feasibility report Complete feasibility Mid term
Craney Island Dredged with channel underway report and initiate
Material Area elements PED
Maintenance dredging Ongoing 1 Ongoing Obtain sufficient Ongoing
and timely funding
Funding Ongoing 7 (tie) Ongoing K eep decision maker Ongoing
informed of needs
and requirements
Water quality Ongoing 13 Ongoing Ensure rules and Ongoing

regulations are
clearly defined and
adequately enforced

(1) AIll depths refer to mean lower low water.

(2) Short term 1 to 3 years, mid term 3 to 10 years; long term over 10 years.
(3) PED standsfor Preconstruction Engineering and Design Phase.

(4) Please see anchorage designations for (K-1), etc., on National Ocean Service Nautical Charts (Appendix B, Table B-1).



